

A CRM APPLICATION FOR THE CHAI SHOP & CO

4. PROJECT PLANNING PHASE

4.1 Planning Overview

The project is planned using an Agile approach with a product backlog, user stories, story points, priorities and sprint tracking. Development activities are grouped so that data modeling, automation, reporting and dashboard work are completed in an organized sequence.

4.2 Product Backlog

Sprint	Area	User Story	Points	Priority
Sprint-1	Developer Setup	USN-1: Create and configure a Salesforce developer account.	1	High
Sprint-1	Data Modeling	USN-2: Create Customer, Employer and Enterprise custom objects.	3	High
Sprint-2	Data Modeling	USN-3: Create custom tabs for each object.	3	High
Sprint-2	Data Modeling	USN-4: Create the TheChaiShop & Co Lightning App.	3	High
Sprint-2	Data Modeling	USN-5: Create customer and order fields.	5	Medium
Sprint-2	Data Modeling	USN-6: Create customized page layouts for record types.	5	High
Sprint-2	Data Modeling	USN-7: Create separate record types for Retail and Enterprise customers.	5	Medium
Sprint-3	Automation	USN-8: Create validation rules for customer details and order inputs.	3	High
Sprint-3	Automation	USN-9: Configure automated flows for email notifications.	5	High
Sprint-4	Automation	USN-10: Automate billing amount calculation.	5	High
Sprint-5	Reports	USN-11: Create sales and customer reports.	4	High
Sprint-6	Dashboards	USN-12: Create sales, customer and enterprise dashboards.	4	Medium

4.3 Sprint Tracker

Sprint	Start Date	End Date	Duration	Planned Points
Sprint-1	24 Oct 2022	29 Oct 2022	6 days	20
Sprint-2	31 Oct 2022	05 Nov 2022	6 days	20
Sprint-3	07 Nov 2022	12 Nov 2022	6 days	20
Sprint-4	14 Nov 2022	19 Nov 2022	6 days	20

Sprint-1 was completed on its planned end date (20 points released on 29 Oct 2022).

4.4 Planning Sequence

- Create the Salesforce developer account.
- Create the Employer, Customer and Enterprise custom objects.
- Create custom tabs and the TheChaiShop & Co Lightning App.
- Configure global picklists, fields and relationships.
- Create page layouts and record types (Online and Walk-In orders).
- Implement validation rules for Aadhar, PAN and phone numbers.
- Create the email template, email alert and birthday scheduled flow.
- Build reports and the sales dashboard.
- Test the system and document the implementation.

4.5 Project Deliverables

- Configured Salesforce Lightning application.
- Custom objects, fields, global picklists and relationships.
- Page layouts, record types and validation rules.
- Formula fields for order quantity and total bill.
- Birthday email template, email alert and automated flow.
- Reports and the Customer vs Enterprise Sales dashboard.
- Testing evidence and project documentation.